

PP8 CY 2023 CRP – ECIP Calendar

| Activity | Hospital Tasks | HSCRC/CRISP Tasks | CMS Tasks |
|---|---|--|---|
| Care Partner Vetting to determine eligibility for participate | 4/3/23 to CRISP (<i>provider participation July through December 2023</i>) | 4/17/23 to CMS | 6/15/23 inform CRISP of vetting results |
| | 8/31/23 to CRISP (<i>provider participation CY 2024</i>) | 9/15/23 to CMS | 12/15/23 inform CRISP of vetting results |
| Care Partner Certification to identify participating care partners who will have a care partner agreement with hospital | 12/15/23 to CRISP (<i>provider participation January through June 2023</i>) | 1/4/23 to CMS | NA |
| | 6/15/23 to CRISP (<i>provider participation July through December 2023</i>) | 7/5/23 to CMS | NA |
| CRP Report | 3/15/23 to CRISP (<i>Q3–Q4 2022</i>) | 4/17/23 to CMS | NA |
| | 9/15/23 to CRISP (<i>Q1–Q2 2023</i>) | 10/16/23 to CMS | NA |
| State CRP Monitoring Report | NA | 6/15/23 to CMS (<i>Q3–Q4 2022</i>) 12/1/23 to CMS (<i>Q1–Q2 2023</i>) | NA |
| Track Implementation Templates for CY 2024 (Performance Period 9) | NA | 6/30/23 new Templates to CMS | 8/31/23 accept or reject new Templates |
| | NA | 7/17/23 existing Template amendments to CMS | 9/15/23 accept or reject existing Template amendments |
| Implementation Protocols for CY 2024 (Performance Period 9) | 10/31/23 to CRISP | 11/30/23 to CMS | 12/15/23 accept or reject Implementation Protocols |
| Participation Agreements for hospitals new to CRP | 10/31/23 to CRISP | 11/30/23 to CMS | 12/29/23 fully execute Agreements |
| Hospital Incentive Payment Pools | NA | 3/1/23 to CMS (<i>Q1–Q2 2022</i>) | NA |
| | NA | 10/3/23 to CMS (<i>Q3–Q4 2022</i>) | NA |
| Care Partner Incentive Payment Cap | NA | NA | 4/3/23 to HSCRC |
| Hospitals Begin to Make Incentive Payments to Care Partners for CY 2022 (PP7) | 11/2/23 | NA | NA |